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ISSUE: 

 
The California Transportation Commission (Commission) allocated construction funds totaling 
$98,793,000 for the three projects shown on the attached list. The attachment shows the details 
of each project and the delays that have resulted in the extension requests.  

 
RECOMMENDATION:   
 
The Department of Transportation (Department) recommends the Commission approve this time 
extension of the period of contract award for the projects listed in the attachment.  
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that funds allocated for Caltrans construction 
are available for contract award for a period of 12 months from the date of allocation.  The 
guidelines further stipulate that the Commission may approve waivers to the contract award 
deadline one time only for up to 20 months in accordance with Section 14529.8 of the 
Government Code. 
 
Attachment 



 2.8b(2) Time Extension / Waiver -   Contract Award Attachment 

Programmed
Project Element* District County Route PPNO/ PROJECT LOCATION Fund Amount REASONS FOR DELAY Months until end of

EA DESCRIPTION Source** ($'s x 1000) (month-yr.)

1 CTCO 7 LA 405

0837A & 
0837C/ 

1178A0 & 
1178C0

Route 405 - Route 90 to Route 
10 northbound and southbound
HOV lanes

RIP and 
GF-RIP $86,270 

This project was voted by the Commission in June 2003 with federally approved Right of Way 
Certification Workaround (Certification 3).  Since more than 76 parcels are involved in this project, right of
way needed additional time to upgrade the certification.  This project was advertised on March 15, 2004.  
However, four major Contractors have filed petitions to the Department requesting to delay the bid 
opening.  The award  date was postponed due to requests by bidders to delay the bid opening.  The 
reason for their requests is due to the concurrent multiple project bid openings in the region and the size 
of this project.  Bids were opened on June 3, 2004.  Four bids were received with the a low bid 
approximately 20% over the Engineer’s Estimate.  The Department is requesting an award time extension
of twelve months to allow enough time to re-advertise the project, or to request additional funding.  

12 Jun-05

2 CTCO 4 ALA 880 0016F/ 
2332U

Route 880 - Alvarado/Niles 
widening for HOV lanes GF-RIP $8,923

In June 2003, STIP Amendment 02S-074 was approved which reprogrammed part of this project as AB 
3090 Reimbursement and AB 3090 Replacement.  The project also received an allocation of $8,923,000.
The advertisement was delayed as a result of multiple revisions to the STIP programming to address the 
AB 3090 arrangement and bid opening was delayed to allow contractors to review an addendum.  The bid
opening is currently scheduled for June 9, 2004. If the bids come high, the Department will need a six 
month time extension to secure funding and readvertise the project.  The Department is requesting a six 
month award time extension for the $8,923,000 of RIP funds.  This project was combined with SHOPP 
project PPNO 0018K for construction; therefore, there is a concurrent SHOPP award time extension. 

6 Dec-04

3 CTCO 4 SON 101 0781M / 
272421

Route 101 - Construct 
soundwalls

RIP and 
GF-RIP $3,600 

In June 2003 the project received an allocation of $3,600,000.  The project was advertised and bids were 
opened on September 17, 2003.  The bids came in high. The Department decided to cancel all bids and 
rescope the project.  As a result, rescoping the soundwalls required an environmental reevaluation.  The 
revised PS&E, which was completed on March 19, 2004, eliminated one of the soundwalls and reduced 
the height of the other soundwalls.    The project was readvertised and bids were opened on May 
18,2004.   The low bid exceeds the allowable funding increase authorized by the CTC Resolution G-12 
capacity.  The Department is looking into other options and request a six month time extension to award 
the contract.   

6 Dec-04

 
 

*Element: "CTCO" denotes Caltrans Capital Outlay.  
 

**Fund Source: "RIP" denotes Regional Improvement Program funds.
"GF-RIP" denotes Grandfathered Regional Improvement Program funds.
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